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RECEIVED

KING GEORGE COUNTY ADMINSTRAOR
BOARD OF SUPERVSORS

April 24. 2008

Mr. R. Bryan David
County Administrator
10459 Courthouse Dr.. Ste. 200
King George, VA 22485

RE: King George Fire & Rescue

Dear Mr. David:

I am in receipt of your letter dated April 1, 2008.

Warren Flynn Construction Company. Inc. submitted all accounting (Change Orders) to
the architect to establish the final contract amount in November. The final contract
amount is required by the bonding company to issue a final consent of surety. We have
responded to the architects follow up questions. As of this date, there has been no change
order issued for the work performed; most of these items were required to obtain a
substantial completion.

Warren Flynn Construction Company. Inc. has worked with Gillum Architects regarding
the project closeout to bring the project to a final close from the final stages of the project
until now.

Our position regarding the delays and associated costs has not changed. They are a direct
result of the unforeseen conditions of the existing building and the direct actions or, lack
thereof, by King George County. This position has been presented repeatedly by Warren
Flynn Construction Company, Inc. and Gillum Architects in their final summary dated
December 20, 2007. This is further evidenced by the fact that it took over three months
to receive a letter from the County regarding this matter. Warren Flynn Construction
Company, Inc. will not accept damages as a result of this matter.
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